
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

4:16 PM
Run date

Time

Reviewer: Liu, Tai-Lin 14-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor
Diary #: 035 Date: 01-Apr-2010 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 205

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work:
I did not go to the field today.

Office Work:
1. Worked on submittal's 915R1 and R2.
2. Attended meeting with Chris (CT), Keith D. (CT) and Jason T (CT) to discuss barrier changes associated
with Contract Plan sheet 890S2. Also discussed barrier fabrication. After the meeting I was told DJV will
make more changes and the ATP for plan sheet 890S2 will not be sent out to the Contractor today.

Hours Worked: 9 hours total including 1 hour OT.

Given that Contractors, Sub-Contractors, Laborers and field personnel work hours are not being provided
to Abbas and I by ABF, work hours from these workers will not be provided in my diary. Tai-Lin is aware
and asked us to submit diary as is.
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